




# FCM04.1 STAM phase 1

<b>Stakeholders</b> <ul style="list-style-type: none"> <li>• ANSPs</li> <li>• Airspace Users</li> <li>• Network Manager</li> </ul>	<b>FOC</b> <u>10/2017</u>	<b>On time</b>	<b>Applicability Area</b> FR, DE, IT, PL, ES, CH, AT, BE, CZ, HR
	<b>Estimated achievement</b> <u>10/2017</u>		

<b>SESAR Key Features</b>	Optimised ATM Network Services
<b>PCP Sub-Functionality</b>	Pre-requisite for PCP AF4 Network Collaborative Management
<b>ICAO ASBU</b>	B0-NOPS
<b>OI Steps</b>	DCB-0205
<b>CAPEX</b>	FABCE, FABEC



## Main 2016 developments

The implementation delays identified in the previous edition of the Report have been absorbed due to the shift of the FOC date of the objective to October 2017. This shift was triggered by the alignment of the FOC date with the implementation dates of the corresponding Family in the Deployment Programme as well as by the enlargement of the applicability area of the objective so as to include the voluntary implementations. It is expected that the objective will be implemented on time with only one (1) State (ES) estimating a slight delay of approximately 6 months.

## FCM04.1 – Short Term ATFCM Measures (STAM) – phase 1

Legend	
■ Completed	2
■ Ongoing	7
■ Planned	0
■ Late	1
■ No Plan	0
■ Not Applicable	0
■ Missing Data	0
■ Undefined	0

Overlaps		
Code	Full name	Progress

