



AOM19.2 ASM management of real-time airspace data

A reliable estimated achievement date can not be defined at this time.


Stakeholders:

- ANSPs
- Airspace Users
- Network Manager

FOC: 12/2021

Estimated achievement: **Not available**

Average progress among States that have not yet completed the objective



SESAR Solutions: Solution #31

SESAR Key Features: Optimised ATM Network Services


PCP Sub-Functionality: S-AF3.1 ASM and Advanced FUA

ICAO ASBU: B1-FRTO, B1-NOPS

OI Steps: AOM-0202-A

Network Strategy Plan: SO3/2, SO3/3

Completion Rate Evolution (% of States completed the objective)






Main 2018 developments:

Although the requirements for the implementation of this objective and stakeholders' plans to complete it have both increased in clarity over the last two years, the number of "not yet planned" increased as 3 more States (CH, ME, and RS) are reconsidering their implementation plans so currently 8 States in the applicability area do not have implementation plans.

In addition to FR, also DE and NO reported the objective "late", both planning to complete it by 2023.

No estimated achievement date can still be calculated, in particular due to the States having no implementation plans yet. Although the implementation deadline is 12/2021 and it might be too early to assess the objective as 'risk of delay', there are certainly some elements for concern and stakeholders should take measures to activate and/or invigorate their implementation plans.

AOM19.2 - ASM Management of Real-Time Airspace Data



Applicability Area:

All ECAC States except AM, GE, LU, MT, MD and MK

Overlaps		
Code	Full name	Progress
MAS	Maastricht UAC	■