

A reliable estimated achievement date can not be defined at this time.


### Stakeholders:

- ANSPs
- Network Manager

**FOC:** 12/2021

**Estimated achievement:** Not available

### Average progress among States that have not yet completed the objective



**SESAR Solutions:** Solution #19

**SESAR Key Features:** Optimised ATM Network Services


**PCP Sub-Functionality:** S-AF4.4 Automated Support for Traffic Complexity Assessment

**ICAO ASBU:** B1-NOPS

**OI Steps:** CM-0101, CM-0103-A, NIMS-20

**Network Strategy Plan:** SO4/3, SO5/4

### Completion Rate Evolution (% of States completed the objective)






### Main 2018 developments:

Four States and MUAC have now completed the implementation of this objective – Armenia during the year of 2018, and the implementation is ongoing in fifteen (15) States.

Overall we are still in an early implementation stage as the target date is set to 12/2021.

However, It is unlikely to be expected that most of the States will complete the implementation before the FOC. This is mostly due to the lack of concrete implementation plans by some States which may therefore jeopardize the on-time implementation or very early stages of implementation, although the corrective actions can still be taken to respect the FOC date.

### FCM06 - Traffic Complexity Assessment



**Applicability Area:**  
All ECAC States except LU

Code	Full name	Progress
MAS	Maastricht UAC	Completed
MT	Malta	Not yet planned