


First year of monitoring. - A reliable estimated achievement date can not be defined at this time.

- Stakeholders:**
- ANSPs
 - Military Authorities
 - Airport Operators
 - Airspace Users
 - Network Manager

FOC: 12/2024

Estimated achievement: Not available

Average progress among States that have not yet completed the objective



SESAR Solutions: Solutions #35 & #46

SESAR Key Features: Enabling Aviation Infrastructure


EOC/OC: AF5 Initial SWIM

ICAO ASBU: B1-DATM, B1-SWIM

OI Steps: IS-0901-A, MET-0101

Network Strategy Plan: SO2/4, SO2/5, SO5/2, SO5/5

Completion Rate Evolution (% of States completed the objective)



Main 2018 developments:

This is the first cycle where the objective was monitored. Previously it was in the MP Level 3 Plan but with a non active status, therefore not monitored.


Within the ECAC applicability area States reported that 19 are Ongoing, 4 Planned, 17 Not yet Planned and 2 considered as Not Applicable. These results may be considered encouraging since for EU States the FOC is 31/12/2024.

Many States have already initiated implementation projects while a few States consider that the objective has not yet reached full readiness for implementation.

Legend

Completed	0 (0)	<input checked="" type="checkbox"/>
Ongoing	19 (0)	<input checked="" type="checkbox"/>
Planned	4 (0)	<input checked="" type="checkbox"/>
Late	0 (0)	<input checked="" type="checkbox"/>
Not yet planned	17 (0)	<input checked="" type="checkbox"/>
Not Applicable	2 (0)	<input checked="" type="checkbox"/>
Missing Data	0 (0)	<input checked="" type="checkbox"/>
Undefined	0 (0)	<input checked="" type="checkbox"/>
Not in the Applicability Area	0 (0)	<input checked="" type="checkbox"/>

Applicability Area:
All ECAC States



Overlaps

Code	Full name	Progress
LU	Luxembourg	■
MAS	Maastricht UAC	■
MT	Malta	■