
PJ20 W2 AMPLE ATM MASTER PLAN LEVEL 3 IMPLEMENTATION REPORT 2022  

Page I 123 

 
Solution #69 Enhanced STCA with down-linked parameters 

ATC20 Enhanced STCA with down-linked parameters via Mode S EHS 

Stakeholders 

 
ANSPs 
Regulators 
 

Expected Benefits 
   

   

FOC Open (Local Objective) OI Steps / Enablers  CM-0807-A 

Estimated achievement Not Applicable CP1 AF & SDP Family - - 

Status Not Applicable ICAO ASBU  SNET-B1/1 

Completion Evolution Progress among non-Completed Countries 

   
Twelve States have completed the Objective. Another five 
with firm plans to do so will achieve it by no later than 2024. A 
last one is scheduled for 2027. 

The four States with “Ongoing” status are all below 30% 
progress rate. The remaining ones are “Planned”, i.e. 0% 
progress. 

 

• ATC20 is a “Local” objective with no associated pre-defined applicability area, nor a common FOC date for reference.  
• In its third year of monitoring, it shows a steady increase in the number of States having completed its implementation, with 
the addition of Türkiye and Denmark for2021. 
• 5 States (ES, FI, GR, NO and SI) will complete implementation by 2024.   
• Due to the COVID-19 crisis, IL moved its implementation target date from 2024 to 2027. 
• Overall, there has been no indication of any technical issues that would be the cause for delaying its implementation.  

  


