


Solution #46 - Initial system-wide information management (SWIM) interconnected technology solution network Cooperative Network Information Exchange - Short Term ATFCM Measures **INF10.16** The benefits are dependent **ANSPs** upon the applications that will Stakeholders **Expected Benefits** Airspace Users be run over the SWIM NM infrastructure. **FOC** OI Steps / Enablers 31/12/2025 IS-0901-A **Estimated achievement** Not Available **CP1 AF & SDP Family** AF5 5.5.1 **Not Available ICAO ASBU** Status Completion Rate Evolution (%) **Progress among non-Completed Countries** 100% 11% = 0% 80% 63% 63% 1% - 25% 60% 17% 25% - 50% 40% 26% 21% 50% - 75% 20% 11% 72% 75% - 99% 0% 2021 2022 2023 2024 2025

States with plans will implement the Objective by its FOC date.

INF10.16 is a new Objective, reason for the low achieved The implementation is still at its early stage with the large progress of 5%. Although the evolution looks uncertain, all majority of States not having started the implementation. Only 5 CP1 States reported a progress between 5% and 38%.



- INF10.16 is a new SWIM objective stemming from the recently endorsed CP1 regulation and it is linked with objective FCM04.2 (Enhanced STAM).
- Stakeholders have the option to use the European Common Aviation PKI (EACP) or to develop their own PKI.
- Only MUAC declares the implementation as completed so far.
- The majority of the States within the applicability area reported the objective as "Not yet planned" or "Not applicable", This is because the plans are still in the early stage and different options are being considered, or because ANSPs rely fully on NM tools and systems.