



NIMS-29 — Network DCB sub-system enhanced for Network Operations Plan (NOP) preparation and dissemination

Improve the information process by developing the portal to disseminate the Network Operations Plan (NOP) and NOP updates to reach the wider audience. Tools to support a pan-European System for demand-capacity balancing (DCB), including interaction with the Network Operations Plan (NOP), using improved historical data and providing simulation tools for most Users and Service Providers.

Category SYSTEM

Stakeholder Network Manager

V3 End 31-12-2007

V4 Start 31-12-2007

V5 Start 02-01-2009

V4 End 01-01-2009

V5 End 02-01-2010


Network Manager: 02-01-2010

IOC 31-12-2010

FOC 31-12-2014

Context

Related Elements



OI Operational Improvement Steps

Code	Benefits start date (IOC) - Full benefit date (FOC)																																							
	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40														
NIMS-29																																								
AOM-0500																																								
AOM-0501																																								

EN Dependent Enablers: No associated data

PCP PCP Elements

Code	Title	Related Elements
S-AF3.2	Free Route	

STK Stakeholders

Code	Title	Related Elements
NM	Network Manager	
NET-MAN	Network Manager	

Standards: No associated data

OBJ Implementation Objectives: No associated data

Stakeholder Lines of Action (SLoAs): No associated data

PJ SESAR Workpackages: No associated data