




ITy-FMTP Common Flight Message Transfer Protocol

Stakeholders <ul style="list-style-type: none"> ANSPs Military 	FOC 12/2014 <hr/> Estimated achievement 12/2017	<div style="border: 2px solid red; padding: 5px; display: inline-block; background-color: red; color: white; font-weight: bold;">Late</div>	Applicability Area All ECAC States
---	--	---	--

SESAR Key Features	Enabling Aviation Infrastructure
PCP Sub-Functionality	IP Network Pre-requisite for SWIM-related operational changes and PCP AF5 (Initial SWIM)
ICAO ASBU	B0-FICE
OI Steps	CTE-C06 (enabler)
CAPEX	BALTIC, BLUE-MED, DK-SE, FABCE, FABEC, SW FAB



Main 2016 developments

Implementation is late, with three (3) years of delay. No State completed the objective during 2016 despite the fact that last year six (6) of them had reported plans to do so.



It is to be noted, however, that in three (3) States (DE, DK and UK) only implementation by the military is pending. SE reported the objective late but the objective is completed with all its neighbours except FI who has not yet implemented the objective, so it should have been reported completed by SE.

Stakeholders reporting the objective late cite a variety of reasons: cyber security concerns, budget restrictions especially for military ANSPs, having implemented FMTP on IPv4 in a first stage and postponement in implementation plans due to financial crisis.

ITy-FMTP – Common Flight Message Transfer Protocol (FMTP)

Legend	
■	Completed 29
■	Ongoing 0
■	Planned 0
■	Late 13
■	No Plan 0
■	Not Applicable 0
	Missing Data 0
	Undefined 0

Overlaps		
Code	Full name	Progress
MAS	Maastricht UAC	■
LU	Luxembourg	■
MT	Malta	■



Edition 2016 – Only Applicable Areas