




AOM21.1 Direct Routing

Stakeholders <ul style="list-style-type: none"> ANSPs Network Manager 	FOC 12/2017 <hr/> Estimated achievement 12/2017	On time	Applicability Area 25 ECAC States
--	--	----------------	---

SESAR Key Features	Advanced Air Traffic Services Optimised ATM Network Services
PCP Sub-Functionality	S-AF3.2 Free Route
ICAO ASBU	B0-FRTO, B1-FRTO
OI Steps	AOM-0401, AOM-0402, AOM-0500
CAPEX	BLUE-MED, FABCE, FABEC



Main 2016 developments

Four (4) States (CZ, FR, MT, SK) more than in the previous year reported this objective as 'completed' (seventeen (17) in total). None of the States reported delay in implementation of this objective and its estimated achievement falls within FOC. Out of the six (6) States within the applicability area that report this objective as 'on-going' three (3) declare the implementation progress above 50%. Seventeen (17) States still report it as 'not applicable' due to the fact that they have already implemented full FRA or plan to deploy full FRA before 1 January 2018 (fifteen (15) States) and due to no service provision above FL310 (two (2) States) (see details in ATM Master Plan Level 3 Report 2015).

AOM21.1 – Direct Routing

Legend	
100%	(Completed)
76 - 99%	(Ongoing/Late)
51 - 75%	(Ongoing/Late)
26 - 50%	(Ongoing/Late)
1 - 25%	(Ongoing/Late)
0%	(Planned/No Plan/Missing Data)
-	(Not Applicable)

Overlaps		
Code	Full name	Progress
MAS	Maastricht UAC	■
MT	Malta	■

