




FCM05

Interactive rolling NOP

Stakeholders <ul style="list-style-type: none"> ANSPs Airspace Users Airport Operators Network Manager 	FOC <u>12/2021</u> Estimated achievement 12/2021 <div style="background-color: green; color: white; padding: 5px; display: inline-block; font-weight: bold;">On time</div>	Applicability Area All ECAC States except Armenia and FYROM
---	---	---

SESAR Key Features	Optimised ATM Network Services
PCP Sub-Functionality	S-AF4.2 Collaborative NOP
ICAO ASBU	B0-NOPS, B1-NOPS
OI Steps	DCB-0102, DCB-0103-A
CAPEX	BLUE-MED, FABCE, FABEC



Main 2016 developments

The vast majority of States have started implementation or have set-up concrete implementation plans, with the objective to complete implementation before the FOC date of 2021. There is still a small number of States (AL, GR, SE, TR) for which an implementation decision has not been taken yet. Most of the SLoAs (12) are applicable to the NM. Out of these 12, eight (8) have already been implemented while the remaining four (4) are progressing according to the plans and will be sequentially deployed between 2018 and 2021.

