



# ITY-AGDL Initial ATC Air-Ground Data Link Services

### Stakeholders:


- ANSPs
- Airspace Users
- Regulators
- Military

**ATS unit ops. capability:** 02/2018  
**Aircraft capability:** 02/2020

**Estimated achievement:** 12/2021

**Late**

Average progress among States that have not yet completed the objective



### SESAR Solutions:

-

### SESAR Key Features:

Enabling Aviation Infrastructure

-A/G datalink

### PCP

-Pre-requisite for S-AF 6.1 Initial

### Sub-Functionality:

Trajectory Information Sharing (i4D) (PCP)

### ICAO ASBU:

B0-TBO


### OI Steps:

AUO-0301

### Network Strategy Plan:

SO4/1, SO8/3


### Completion Rate Evolution (% of States completed the objective)



### Main 2018 developments:

In 2016, the SESAR Deployment Manager has been mandated by the EC to act as Data Link Services (DLS) Implementation Project Manager and on this basis it developed a DLS Recovery Plan aiming to set a realistic path from today's DLS implementation status in Europe. For 2018, Fifteen (15) States reported the status "Completed" for this Objective, compared to ten (10) in 2017. Four (4) States (AZ, IT, LT, PL) reported the status "Ongoing" with a projected overall implementation date by February 2020. Seventeen (17) States reported the status "Late" with a projected implementation date by February 2020. One State (UA) reported the status "Not Applicable" for this Objective. Two (2) States (AL & BA) reported the status "Not yet planned" for this Objective. The main reason for delay is the late procurement of New ATM systems capable to handle DLS functionalities and required VDL Infrastructure.

Legend		
Completed	15 (0)	<input checked="" type="checkbox"/>
Ongoing	4 (0)	<input checked="" type="checkbox"/>
Planned	0 (0)	<input checked="" type="checkbox"/>
Late	17 (0)	<input checked="" type="checkbox"/>
Not yet planned	2 (0)	<input checked="" type="checkbox"/>
Not Applicable	5 (2)	<input checked="" type="checkbox"/>
Missing Data	0 (0)	<input checked="" type="checkbox"/>
Undefined	0 (0)	<input checked="" type="checkbox"/>
Not in the Applicability Area	2 (2)	<input type="checkbox"/>



**Applicability Area:**  
 All ECAC States except GE, LU and NL

Overlaps		
Code	Full name	Progress
LU	Luxembourg	<input type="checkbox"/>
MAS	Maastricht UAC	<input checked="" type="checkbox"/>
MT	Malta	<input type="checkbox"/>