

### Stakeholders:


- ANSPs
- Airspace Users
- Airport Operators

**FOC:** 12/2020

**Planned delay**

**Estimated achievement:** 12/2023

### Average progress among Airports that have not yet completed the objective



**SESAR Solutions:** Solution #02

**SESAR Key Features:** High Performing Airport Operations


**PCP Sub-Functionality:** S-AF2.1 DMAN synchronised with pre-departure sequencing  
S-AF2.5 Airport Safety Nets

**ICAO ASBU:** B2-SURF

**OI Steps:** AO-0104-A

**Network Strategy Plan:** SO6/6

### Completion Rate Evolution (% of Airports completed the objective)



### Main 2018 developments:



For the 25 airports in the applicability area no major changes appeared since 2017. One (1) airport (Oslo Gardermoen airport - ENGM) has started the implementation in 2018. Majority of the applicable airports reported in 2018 the implementation percentage below 50% (only three (3) airports report more than 50%, i.e. Milan, Zurich and Dublin). Fifteen (15) airports plan the implementation by the FOC date. Three (3) airports have reported the planned delays in implementation of this functionality. These are French airports Nice, Paris Charles de Gaulle and Orly (LFMN, LFPG and LFPO) due to introduction of new SYSAT system that is planned for 2022-23. One (1) airport reports this Objective as 'not applicable' – EDDB – until the opening of the BER airport. Estimated 80% achievement of this objective should be reached by the FOC, however full compliance within the regulated area will not be reached before 2023 (therefore the 'Planned delay' status as well as the 2023 estimated achievement date).

AOP12 - Improve Runway and Airfield Safety with Conflicting ATC Clearances (CATC) Detection and Conformance Monitoring Alerts for Controllers (CMAC)

### Applicability Area:

24 PCP airports + Istanbul New Airport

Legend	
Completed 4	✓
Ongoing 17	✓
Planned 0	✓
Late 3	✓
Not yet planned 0	✓
Not Applicable 1	✓
Missing Data 0	✓
Undefined 0	✓



Overlaps		
Code	Full name	Progress
EGKK	London Gatwick Airport	Completed
EGLL	London Heathrow Airport	Completed
LFPG	Paris CDG Airport	Late
LFPO	Paris Orly Airport	Late
LIMC	Milano Malpensa Airport	Ongoing
EGSS	London Stansted Airport	Ongoing